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United States Environmental Protection Agency

POLLU%?%;(I:IDI:EPORT SDMS DoclID 289739

Date:  Monday, June 21, 2004
From: Frank R. Gardner, OSC
Subject: Final POLREP

Oak Street Site

Qak Street, Taunton, MA
POLREP No.: 8 Site #: 01AB
Reporting Period: D.O. #: 77
Start Date: 6/12/2002 Response Authority: =~ CERCLA
Mob Date: 6/12/2002 Response Type: TC
Completion Date:  6/17/2004 NPL Status: Non NPL
CERCLIS ID #: MANO000103169 Incident Category: Removal Action
RCRIS ID #: Contract # 68-R1-98-01

Site Description

The site is located on Oak Street within a residential neighborhood and is abutted by a public
housing complex to the west, Oak Street and an elderly housing complex to the south, private
homes to the east, and vacant lots and private homes to the north. The site is a vacant lot
measuring approximately 1 acre. The site was used for the disposal of solid waste until
approximately the late 1980s. Fill, construction debris, asphalt, scrap metal, and drums were
disposed of at the site in an undocumented manner. Drums buried at the site and associated
contaminated soils contained hazardous substances including, but not limited to, toluene,
trichloroethylene, and 3/4-methylphenol. See polrep #1 for additional background information.

Current Activities

Zeneca, Inc. (Zeneca), a potentially-responsible party (PRP), has completed the removal action
under the terms of an Administrative Order on Consent (AOC). Zeneca’s contractors have
completed the excavation and off-site disposal of drums and associated contaminated soils. Final
disposal activities wsere completed on April 8, 2004. The Site was backfilled, graded, loamed, and
planted with grass during the fall of 2003. Zeneca's contractors have also repaired erosion damage
which occurred over the winter. Site restoration activities were completed on May 12,

2004. Zeneca submitted the final "Completion of Work Report" on June 4, 2004 which documents
the cleanup activities performed. EPA issued a closure letter to Zeneca on June 17, 2004 to
acknowledge the completion of the actions required by the AOC.

Planned Removal Actions
No further actions are planned. The removal action is complete.

Key Issues
None have been identified at this time.

Estimated Costs *
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[ l .;i;otal To

Budgeted Date Remaining |% Remaining
Extramural Costs

[ERRS - Cleanup Contractor | $1,000,000.00 $327,252.00[ $672,748.00]  67.27%
|[RST/START | $200,000.00( $104,492.00] $95,508.00|  47.75%
:‘Intramural Costs

[USEPA - Direct (Region, HQ) | $250,000.00[ $66,277.00] $183,723.00]  73.49%
[Total Site Costs ~[$1450,00000] $498021.00| $951979.00[  65.65%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not be
entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes

190 roll-offs (approximately 2,712 tons) of recovered drums and contaminated soils have been
shipped to Turnkey Landfill (Rochester, New Hampshire), EQ Detroit (Detroil, MI), Jones
Environmental Services, Inc. (Lowell, MA), Clean Harbors (Aragonite, UT), Onyx Environmental
Services (Port Arthur, TX) and Onyx Environmental Services (Sauget, IL).

www.epaosc.net/QOakStreet
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POLREP #8 has been eMailed to the distribution list below!

Oak Street Site
|organization ~ IName Site Role Mail
. Superfund : IV mailing
rEPA Region 1 Records Cente r|Fiecords Management |pao.angie @epa.gov bist
. Superfund ; ¥ maiing
EPA Region 1 Records Center|iécords Management anderson.rick@epa.gov st
. Customer Call F’— mailing
|EPA Region 1 Center ]Help Desk mack.stephen @epa.gov o
. Customer Call : V" mailing
|EPA Region 1 Center [Help Desk prown.alanj@epa.gov st
FJOAA [ken Finklestein [[\atural Resource ﬁinkelstein.ken@epa.gov ,F’- mailing
rustee fiist
EPA Region 1 - OSRR rt\rt Wing Contract Management fwing.art@epa.gov |Iil: mailing
. ] Sharon ¥ mailing
EPA Region 1 - EPRB Fennelly |[Enforcement fennelly.sharon @epa.gov Jlist
hEPA Region 1 - OSRR [Lynne Galvin  [Contract Management [galvin.lynne @ epa.gov ilj mailing
EPA Region 1 - OSRR [ohn Carlson |Contract Management [carlson.john@epa.gov i{: mailing
iEPA Region 1 - OSRR Igiilﬁ?rzga Contract Management hinardo.filomena@epa.gov L’: mailing
. WaryJane : ; |F7 mailing
EPA Region 1 - OSRR O'Donnell JRememal Program pdonnell.maryjane@epa.gov e
[EPA Region 1 - OSRR [Susan Studlien [Division Director studlien.susan @epa.gov m': mailing
[Natural Resource i ¥ mailing
NOAA John Steger rustee L;ohn.steger@ noaa.gov bis
Department of the Andrew Natural Resource ; ; VI ¥ mailing
{Interior |Raddant rustee @ndrew_raddant @ios.dol.go fist
. Paul Office of Inspector : V" mailing
IEPA Region 1 McKechnie General mckechnie.paul @epa.gov st
) . . [Office of Inspector , - [V tmailing
IEPA Region 1 Eenms Poltrino General polirino.dennis @ epa.gov st
IEPA Region 1 LJoanna Jerison lRegional Counsel jerison.joanna @epa.gov hl: mailing
EPA HQ - Emergency . - V" mailing
Response Division Craig Beasley |Headquarters Contact |beasley.craig@epa.gov e
. ] Rich . - ¥ mailing
EPA Region 1 - OSRR Cavagnero Deputy Director k:avagnero.nch@epa.gov st !
lEPA Region 1 Bob Varney IRegionaI Administrator [varney.robert@epa.gov |n'§ mailing
hEPA Region 1 - EPRB |Fran Kearns  JAdmin. Support kearns.fran@epa.gov I_Z mailing
|
. ) Cheryl : ¥ maiting
IEPA Region 1 - EPRB O'Halloran CERCLIS Coordinator johalloran.cheryl@epa.gov it maill
|
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Page 2 of 2

IEPA Region 1 Alice Kaufman |Public Relations kaufman.alice @epa.gov i'j mailing
IEPA Region 1 - ORA |Rudy Brown  |Government Relations |brown.rudy @epa.gov il: mailing
|[EPA Region 1 - EPRB [Steve Novick [Section Chief novick.steve @epa.gov i‘: mailing
, . Government Relations . ¥ mailing

EPA Region 1 iMlchael Ochs (Maine & Mass. only) lochs.michael @ epa.gov o
|EPA Region 1 - OES JRobert Phocas [Case Attorney phocas.robert@epa.gov i': malling
L\Mllg\rﬁmk Construction lKen Lafferty  |PRP Project Manager [lafferty @maverick-cm.com i': mailing
|Massachusetts DEP |Dan Crafton  |State Contact |daniel.crafton @state.ma.us i‘: mailing
. Frank R. [V mailing

lUSEPA Region 1 IG ardner 0SC gardner.frank @epa.gov o
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